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Schedule to Evaluate 
Proposals to Improve 
Integration of CVPIA b(2) 
and EWA



Interior Letter – November 2004

CBDA / BDPAC meeting – December 2004

DWR / DFG Letter – January 2005

CALFED Ops meeting – January 2005

Recent Discussions



How to Get There

• Tasks for Interior (Fish and Wildlife 
Service and Bureau of Reclamation)

• Decision Making / Implementation

• Possible Broader Coordination



Tasks for Interior
Assemble / Refine existing tools
• CALSIM II Completed
• Risk evaluation tools Completed
• Post-processing tools Completed

Sensitivity Runs
• Evaluate General Concepts April 2005
• Size Magnitude of Proposals May 2005
• Formulate Initial Alternatives July 2005



Broader Coordination 

Principals – Interior with DWR, DFG 
and NOAA Fisheries

Others Such As:
• Integrated Water Operations Forum and 

Framework (IWOFF)
• CALFED Operations Group
• Representatives from CALFED Science
• Stakeholders



Broader Coordination 
What:
Refine Alternatives

Evaluate Alternatives and associated Risk
• Carryover Storage
• In-stream flows
• Cold water pool
• Water supply reliability
• Possible gaming exercise



Decision Making / 
Implementation 

• Develop Recommendation(s)

• Present to Decision Makers

• Develop Implementation Schedule
(Depends on Nature of Recommendation)



Schedule

• Interior Tasks Summer 2005
• Broader Coordination + 3-6 mos
• Recommendations + 1 mo
• Implementation + 1-6 mos*

* Depends on nature of recommendation



Questions?


